PROJECT THREE: MILESTONE 0 – COVER PAGE

Team Number: | Thurs-72

Please list full names and MacID's of all *present* Team Members

Full Name:	MacID:
Shawn Braley	braleys
Aryan Naik	Naika6
Muhammad Sibtain Raza	razam26
Ryan Kumar	Kumarr38

Insert your Team Portrait in the dialog box below

MILESTONE 0 – TEAM CHARTER

Team Number: | Thurs-72

Incoming Personnel Administrative Portfolio:

Prior to identifying Leads, identify each team members incoming experience with various **Project Leads**

	Team Member Name:	Project Leads
1.	Shawn Braley	☐M ☐A ☒C ☒S
2.	Aryan Naik	☒M ☒A ☐C ☐S
3.	Muhammad Sibtain Raza	☐M ☒A ☐C ☒S
4.	Ryan Kumar	☒M ☒A ☐C ☐S
		☐M ☐A ☐C ☐S

To 'check' each box in the Project Leads column, you must have this document open in the Microsoft Word Desktop App (not the browser and not MS Teams)

Project Leads:

Identify team member details (Name and MACID) in the space below.

Role:	Team Member Name:	MacID
Manager	Muhammad Sibtain Raza	razam26
Administrator	Shawn Braley	braleys
Coordinator	Aryan Naik	naika6
Subject Matter Expert	Ryan Kumar	Kumarr38

MILESTONE 0 – PRELIMINARY GANTT CHART (TEAM MANAGER ONLY)

Team Number: Thurs-72

Full Name of Team Manager:	MacID:
Muhammad Sibtain Raza	razam26

Preliminary Gantt chart

Project 3 Planner

Period Highlight: 1 — Plan Duration, Actual Star, %Complete, Actual (beyond plan), %Complete (beyond pl.)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Milestone 0 (Team)	1	2	1	2	100%
Milestone 1 (Team)	1	2	1	2	100%
Milestone 2 (Team) (C)	8	2			0%
Milestone 2 (Team) (G)	8	2			0%
Milestone 3 (Team) (C)	15	2			0%
Milestone 3 (Team) (G)	15	2			0%
Milestone 4 (Team) (C)	22	2			0%
Milestone 4 (Team) (G)	22	2			0%
Technical Deliverable (Individual) (C)	22	11			0%
Technical Deliverable (Team) (C)	22	11			0%
Technical Deliverable (Individual) (G)	22	14			0%
Technical Deliverable (Team) (G)	22	14			0%
Materials Research Summary	1	49			0%
Design Project Report	1	49			0%
Learning Portfolio	1	50	1		15%
Self/Peer Evaluation	49	2			0%